

Health and Wellbeing Plans

Pat Johnson

The Vision...

Health and Wellbeing Strategy

Universal Plan

EP

Winsford
& RE

Northwich
& RN


Chester

Rural
West

Chester plan...

Task_Name	Duration	Start_Date	Finish_Date	Resource_Names
Health & Wellbeing Plan - Chester	793 days?	17/03/11	31/03/14	
Improving young children's oral health				Yvonne Dailey
Supervised toothbrushing being undertaken with all 5 Blacon schools with reception year and other year groups in the same schools as requested - data on number who have received this available from Blacon Schools (BEV) - report back quarterly.		01/09/11	01/03/12	Yvonne Dailey
Smilingteeth scheme in Blacon primary schools - fluoride varnish application to reception and year one children twice a year (measure - numbers that consent to the scheme)		01/09/11	01/03/12	Yvonne Dailey
Number of nursery staff in Blacon & Lache who have received oral health training and training packs.	?			Sarah Howe
Breastfeeding				
Be a Star (social marketing campaign)		01/09/11	30/03/12	
Commence additional insight work at Blacon Childrens Centre	1.5 days	01/03/12	31/03/12	Katie Tierney / Helen Brackenburg
Monitor Breastfeeding spaces identified in Blacon Primary schools to allow m	1 day	01/03/12	31/03/12	Helen Brackenburg (BEV)
Monitor information on breastfeeding promotion and support supplied for Infc	1 day	01/02/12	01/03/12	Helen Brackenburg (BEV)
Treasure Box	152 days	01/09/11	30/03/12	
Development of toolkit		01/09/11	15/01/12	Fiona Lee
Pilot of treasure box initiative with practitioners	1 day	24/01/12	24/01/12	Katie Tierney / Fiona Lee
Delivery of Treasure Box sessions to antenatal groups within Blacon and Lache	1.5 days	01/02/12	31/03/12	Katie Tierney / Fiona Lee
Mental Health				Julia Cottier?
tbc	153 days	01/06/11	30/12/11	
Smoking				
Co-ordination of the dissemination of phase 2 illicit tobacco materials across	1 day	09/01/12	09/01/12	Lydia Orford / Katie Tierney
Reduce exposure to secondhand smoke - Chester Healthy Living Centre to supp	2days	01/01/12	31/01/12	Lynne McAlpine
Healthy Eating/ Nutrition				
Co-ordinate health services for Chester Heart Town Event (July 2012)	1 day	20/12/11	20/12/11	Lydia Orford
Commission Chester HLC to deliver 2 x 2week Baby 1st Bites sessions in Lache	4 days	01/01/12	31/03/12	Lynne McAlpine
Commission Chester HLC to deliver 1 x 3week Community Cookery course in Ja	9 days	31/03/11	01/01/11	Lynne McAlpine
Commission Chester HLC to deliver Cookery sessions targeted at families acce	9 days	21/03/12	09/01/12	Lynne McAlpine
Chester HLC to delive Cookery sessions in conjunction with Chester Football Cl	1 day	26/10/11	26/10/11	Lynne McAlpine
Chester HLC to deliver a Love Food Hate Waste Cookery Demonstration and fo	1.5 days	05/01/12	09/02/12	Lynne McAlpine
Physical Activities				
Commission Chester Fitness to deliver a 12week Power Prams exercise sessio	3 days	20/02/12	30/03/12	Katie Tierney
Monitor increase in activity levels through the 'Wiggle and Jiggle' pre school p	1.5 days	09/01/12	31/03/12	Katie Tierney
Commission Danielles Dance and Theatre school to deliver a 12 week pre schc	1.5 days	09/01/12	31/03/12	Katie Tierney
Monitor increase in activity levels for 6-18month olds through the 12 week Tic	3 days	09/01/12	31/03/12	Katie Tierney
Public Health to clarify with Sport Cheshire current physical activity provision	1 day	23/01/12	23/01/12	Lydia Orford
Debt Advice				
TBC by Amanda Ridge				
Older People				
Community Health Workers to roll out 5 Ways Healthy Living Programme withi	12 days	01/01/12	31/03/12	Lydia Orford
Community Health Worker Programme				Lydia Orford
Carry out mapping and gapping of existing services in target wards	65 days	01/08/11	28/10/11	Lydia Orford
Produce action plan to identify gaps	22 days	01/12/11	30/12/11	Lydia Orford / Katie Tierney
CHW's to work within target wards to signpost residents to local health services and to r		01/01/12	30/05/12	Lydia Orford
Enablers				
Partnership working				
Explore feasibility of Chester FC receiving Healthy Stadia status	1 day	01/02/12	02/02/12	Lydia Orford
Lache Neighbourhood Management				
To report on Lache Neighbourhood Management Action plan	1 day	01/01/12	31/03/12	Lydia Orford
Community consultation				
Carry out community consultation to identify barriers to healthy living	151 days	05/07/11	10/03/00	Lydia Orford

Highlight Reports


HIGHLIGHT REPORT					
Completed By:	Lydia Orford & Katie Tierney	Reporting Period:	From:	To:	Dec 2011
Date Completed:	05-01-2011	Next Meeting:			
Status & Dir of Travel 		Headlines: <ul style="list-style-type: none"> ➤ Community Health Worker mapping and gapping completed for Blacon, Lache and City Centre and Boughton wards. Summary of services produced and gaps in services identified ➤ Commissioned Community Consultation work within Blacon completed and report and summary produced ➤ Commissioning of physical activity programme for early years in conjunction with Chester Children's Centres completed 			
Main Achievements: <ul style="list-style-type: none"> • Planning for Chester Heart town event in Feb 2012 commenced • Chester HLC delivered a Healthy Eating session for 45 young people as part of a October Half Term Football School • Commissioning of physical activity programme for early years in conjunction with Chester Children's Centres completed • Community Health Worker mapping and gapping completed for Blacon, Lache and City Centre and Boughton wards. Summary of services produced and gaps in services identified • Community Health Workers produced signposting folders and role profiles for identified areas. Data collection sheets near completion ready for implementation mid Jan 2012 • Community Health Workers commenced working within community settings within their identified areas • Commissioned Community Consultation work within Blacon completed and report and summary produced Action plan from the report to be produced by Blacon Health Partnership and reported widely 		Next Period: <ul style="list-style-type: none"> • Identify reporting dates for Oral Health section • Treasure box toolkit developed and pilot of initiative with practitioners completed. • Dissemination of phase 2 illicit tobacco materials across Chester completed • Commencement of commissioned cookery courses through Chester HLC (Baby 1st Bites in Lache, Community Cookery at HLC, Blacon Children's Centre course and Love Food and Hate Waste Cookery demonstration and four week course) • Commissioned early years physical activity courses commence between 9 Jan and 20 Feb 2012. Community Health Workers to support sessions, collate evaluation sheets and signpost participants to other health services as appropriate • Public Health to meet with Sport Cheshire re: current physical activity provision within Chester • Community Health Workers to commence roll out of 5 Ways Healthy Living Programme within sheltered accommodation • Community Health Worker Mapping and Gapping report and action plan completed 			

APB Reporting

Amanda Ridge

What does this currently look like?

Current Situation



What could it look like?

Potential Structure?

APB

- Partnership delivery
- Neighbourhood Plans

Economy & Employment

- Removing barriers to employment
- Credit Unions/CAB

Community Safety

- ASB
- Good Neighbours

Marketing & Communications

- Website
- Newsletters

Health & Wellbeing

- Heart Town
- Healthy Eating

Environment & Transport

- Env Improvements
- Cycle Paths


Community Engagement

- NAGs
- Neighbourhood Projects

Young People & Families

- Child Obesity
- Family projects

Future?...



Are you happy with this
approach?

Yes....

- A working group should be set up to identify sections and priorities, this would include reps from:
 - Fire
 - Police
 - EIP
 - HHEET
 - Voluntary Sector
 - C&YP
 - Community Safety Wardens
 - Credit Unions
 - Special Projects

No....

- A working group should be set up to identify how reporting should take place in future, this group should include reps from:
 - Fire
 - Police
 - EIP
 - HHEET
 - Voluntary Sector
 - C&YP
 - Community Safety Wardens
 - Credit Unions
 - Special Projects

Any Questions?

cheshirewestandchester.gov.uk

