

## Rural West Area Partnership Board

### PRIORITY: - Reducing Rural Isolation

Project / Action	Milestones	Deadline	Update / RAG Status	Resources	Lead Person and Organisation
Increasing Engagement - Citizens Jury Project	Approach and Brief Oversight Panel members	22 March 2012		£35,490 Shared cost	Rob Callow (CWaC)
	Recruitment and notification of successful participants	12 April 2012			
	Inquiry sessions	21 June 2012		£15k CWaC £20,490 PCT	
	Identification of commentators for sessions	14 June 2012			
	Co-ordination of participation support	21 June 2012			
	Pre-project workshops	12 April 2012			
	Post project workshop	28 June 2012			
Production of learning report	Aug 2012				
Community Resilience for Severe Weather – Develop model in pilot area	Agree project at ABP meeting	January 2012			
	Identification of pilot area				
	TBC				
	TBC				
	TBC				
	Publication of Community Resilience Model				

## Performance Measures

Outcome required	Project / Action	Measures	Baseline	Target	Update – Actual to date	Date of update
Increased engagement	Increasing Engagement - Citizens Jury Project	Best practice engagement approaches highlighted	None	Rural best practice procedures for engagement agreed		
		Learning report influences partners internal policies	None	Partners update internal policies to take on board best practice for rural engagement		
Reduced rural isolation	Community Resilience for Severe Weather – Develop model in pilot area	Model for community resilience agree	None	Model agreed and completed		
		Communities adopting model of resilience	None	X number of communities adopt the resilience model		